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Jackson County Judicial Center
McKee, Kentucky.

Project No: 2005101

Meeting For: PDB Meeting

Date: April 3%, 2007

Time: 2:00 pm

Place: Grand Jury Room — Jackson County Courthouse

Attending:

Jeff Lilly AOC
Roger Lashbrook Codell
Connie M. Payne JCPDB
David L. Cotton CMTA
Rob Deal JRA
Tim Graviss JRA
Ryan Barrow RSA
William O. Smith JCPDB
Hon. R. Cletus Maricle JCPDB
Carl G. Cunnigan JCPDB

Absent: None

Background:

The regular PDB meeting was held at the aforementioned date. Discussion items,
Comments, and/or changes follow:

Meeting Minutes:

Judge Smith called the meeting to order, asked to review the minutes from the last
meeting. Judge Smith asked that the minutes be accepted; Dale Vaughn made motion,
Bobby Morris second.

Items Discussed:

*#% Tim Graviss presented the “Project Sign” for the construction site. Changes made
were: Add “M” to the name Connie Payne to read Connie M. Payne. There was also a

correction to the name Carl G. Cunningan to read Carl G. Cunnagin. Bobby Morris made
motion, Connie Payne second, motion carried.




*** Roger Lashbrook reviewed procedure for site bidding (Site Prep). Next step for
bidding will be as follows: Put bids in the paper by April 11%, (Notice for bids). Pre bids
to be in by April 18", 2007 at 2:00 pm. Final bids due by May 1%, 2007 at 12:00 noon (30
days to complete).

**% Jeff Lilly requested tentative approval for demolition package from Codell (Bid
Package) Answer to Roger Lashbrook for any edits by Friday. Bobby Morris made
motion, Dale Vaughn second.

**% Rob Deal — Begin Phase 1l study and report — 1day testing session. Should have
report by May 1¥ meeting.

*** David Cotton CMTA — Discussed HVAC system. Explained that the system would
need natural gas for the heating system. The only natural gas provided in Jackson County
would be Tranex Gas and would have to put gas lines into place which could become
costly. In the event that the system could not have gas provided, Mr. Cotton stated that
the system could be converted to electric. It was noted that prices are as cheap as gas.

*#* Rob Deal - HVAC System will be located on the top of the building. There will be a
penthouse structure built on top of the building to accommodate the unit. It was noted
that there would be additional costs with the penthouse structure. Approval from board to
submit drawings to AOC are put on hold. Note: Will wait for more information on roof
alterations. JRA will have a 4-sided drawing to present at the next scheduled meeting.

***Jeff Lilly — Asked for Request for Disbursement for Engineering Analysis and
Report in the amount of $1650.00. Judge Maricle made a motion, Connie Payne second,
motion carried.

***Ryan Borrow gave information about interest rates as low as 4%.

*¥% Judge Maricle made motion to adjourn, Carl Cunnigan second. Meeting Adjourned.






